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Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$0.00

N/A

$473,597.39

$0.00

$895,820.33

$473,597.39

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$12,316,082.00

$0.47 $0.47

Match Contributed

Program Funds Drawdown

To Date

$895,820.33

$1,230,630.67

$12,316,082.00

Overall

Program Income Received

N/A

$1,228,630.67



During the reporting period, the City of Atlanta hired a NSP Project Monitor to perform administrative duties and
assist in NSP Team in project tracking and reporting.  Four (4) Bureau of Housing and two (2) Grants
Management/Finance staff members attended a 2-day HUD Environmental Training Session to increase their
knowledge on the Environmental Review process. The Bureau of Planning interviewed 3 Historic Preservation
Graduate students for an intern position to assist the Historic Preservation Planner with the Section 106 Clearances
for NSP properties. The intern will begin work during the next reporting period.
 
The Bureau of Housing is working with the Bureau of Planning GIS Director to incorporate the identification of NSP
properties into the City of Atlanta&rsquos GIS website. This functionality will 1) allow the general public to determine
if a property is NSP eligible based on census tract, 2) will allow the general public to search for NSP funded
properties, 3) map the location of all NSP funded properties, and 3) provide a marketing tool for NSP Developers to
showcase their NSP properties.

>The Bureau of Housing finalized the NSP Demolition procedures, updated the NSP Recipient Manual and finalized
the NSP Green Rehab Standards.  In addition, the Bureau of Housing conducted a NSP Record Keeping and
Reporting Training session on October 1, 2009 for NSP Developers and Sub-Recipients. Information regarding how
to report on performance, Section 3, compliance with federal cross-cutting regulations and NSP regulations, and
how to maintain files was presented. Bureau of Housing also conducted a NSP Green Rehab Seminar on November
5, 2009. The seminar was hosted and conducted by Southface and information regarding the City required Green
Rehab standards was presented.

>During the reporting period, the Bureau of Housing procured and executed an agreement with an Environmental
Consultant to perform Environmental Record Clearances for NSP projects.   In addition, the Bureau of Housing
completed the evaluation of six (6) Construction Monitoring Service proposals and entered into contractual
agreements with five (5) Construction Monitoring Service Providers to monitor and assess the rehabilitation work
performed by NSP Developers. Selected firms will be utilized on an as needed basis to.  The Fulton County/City of
Atlanta Land Bank Authority hired a Community Coordinator to assist the City of Atlanta NSP Developers in
identifying and acquiring foreclosed properties through the National Community Stabilization Trust (NCST).
The City executed an additional five (5) implementation contracts with NSP Recipients, making ten (10) of 13
thirteen awarded recipients under contract. Two (2) of the awarded recipients funds will be reallocated as their
project were determined to not be able to meet the NSP requirements for the funds they were awarded. The last
NSP recipient contract will be executed in February.
>
>City Council approved an Amendment #1 to the NSP Action Plan, that will shift $800,000 in Activity A (Finance)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$93,145.47

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



funds to Activity E (Redevelopment). This shift of funds will allow for the acquisition and redevelopment of existing
vacant residential properties in targeted census tracts.
>
>During the reporting period, NSP recipients made one hundred and nine (109) offers to purchase foreclosed
properties and were successful in acquiring twenty-three (23) properties with an additional nineteen (19) properties
pending acquisition in January.  The NSP recipients have experienced difficulty in getting more of their offers
accepted by REO sellers due to competition from investors willing to acquire properties above fair market value and
without the contengencies required under the NSP.  Four (4) of the properties acquired are under construction and
the remaining are scheduled to begin construction during the next quarter.

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $0.00 $78,525.06 $1,231,608.00 $78,525.06

2008-NSP1-ARD, Aquisition/Rehab/Disposition $0.00 $395,072.33 $8,900,000.00 $395,072.33

2008-NSP1-DEMO, Demolition $0.00 $0.00 $159,474.00 $0.00

2008-NSP1-FIN, Financing $0.00 $0.00 $1,250,000.00 $0.00

2008-NSP1-LBA, Land Banking $0.00 $0.00 $375,000.00 $0.00

2008-NSP1-REDV, Redevelopment $0.00 $0.00 $400,000.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$158,350.00

$91,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.102.220131844 (ARD)

$39,600.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$158,350.00

To Date

03/05/2009

$39,600.00

Expended CDBG DR Funds

Responsible Organization:

$91,600.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Resources for Residents and Communities of Georgia, Inc. (RRC) Developer Agreement was executed on September 16,
2009. Since the project commenced, RRC has made fourteen (14) offers to acquire foreclosed properties and has been
successful acquiring three (3) properties (1737 Sandtown Road, 1375 Centra Villa Drive and 1686 Avon Avenue). RRC also
has another pending acquisition for 684 Montevista Drive, an NCST property.

>1737 Sandtown Road is a 2 bedroom, 1 bathroom house located in the Venetian Hills neighborhood (Census Tract 80). This
house will be fully renovated and sold to a household of below 50% of the Area Median Income (AMI). The scope of work has
been developed however Section 106 Clearance is required for the rehabilitation. This clearance request is expected to be
submitted to the State Historic Preservation Office (SHPO) by the end of January 2010. By the end of the reporting period, the
NSP investment was $39,600.
1375 Centra Villa Drive is a 3 bedroom, 2 bathroom house located in Adams Park (Census Tract 80). This unit will also be fully
renovated and sold to a household of below 50% of the Area Median Income (AMI). The scope of work is been revised for
submission to the State Historic Preservation Office (SHPO) for Section 106 Clearance before we can commence the
rehabilitation construction work. We anticipate this being submitted by the end of January 2010 as well. By the end of hte
reporting period, the NSP investment was $37,000
1686 Avon Avenue is a 3 bedroom, 1 ½ bathroom home located in the Venetian Hills neighborhood (Census Tract 80). RRC
acquired this property at the end of December 2009 and the scope of work is been revised for Section 106 Clearance from the
State Historic Preservation Office (SHPO) before we commence the rehabilitation construction work. The home, once
renovated, will be sold to a household of below 50% of the Area Median Income (AMI). By the end of the reporting period, the
NSP investment was $15,000.

Activity Progress Narrative:

Resources for Residents and Communities (ARD)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/15# of housing units 0 3

0 0/0 0/0 0/15# of Households benefitting 0 0

Activity Locations
Address City State Zip

NAAtlanta1737 Sandtown Road 30311

NAAtlanta1375 Centra Villa Road 30311

NAAtlanta1686 Avon Avenue 30311

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI National Church Residences

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.103.220131844 (ARD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/36# of housing units 0 0

0 0/0 0/0 0/36# of Households benefitting 0 0

Activity Description:

To acquire and redevelop a foreclosed apartment complex into a senior residential facility of 36 units.

Location Description:

Areas of greatest need in the City of Atlanta.

The Developer was awarded fund to rehabilitate an exisiting foreclosed apartment complex in the Betmar LaVille Neighborhood
of Atlanta (Census Tract 67). This site was purchased by an investor prior to the Developer being able to acquire the property
with NSP. This project no longer qualifies for the NSP program and will be cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

National Church ResidencesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,000,000.00

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

N/A

$0.00

$0.00

$107,550.00

$2,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.104.220131844 (ARD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$107,550.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$2,800.00

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes for rental purposes to households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

>Partnership for the Preservation of Pittsburgh, LLC (PPoP) Development Agreement was executed October 22, 2009.  Since
project commencement, PPoP has made sixteen (16) offers, has been successful in acquiring six (6) properties (806
Humphries Street,1076 Hubbard Street, 782 Welch Street, 790 Humphries Street, 903 Smith Street and 1135 Garibaldi Street)
and has three (3) properties ( 995 Sims Street, 1081 Sims Street, and 803 Humphries Street) pending acquisition.
806 Humphries Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta
(Census Tract 57).  This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to
be land banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.
1076 Hubbard Street is a 3 bedroom, 1 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta
(Census Tract 63). This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to
be land banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.
782 Welch Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta (Census
Tract 57). This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to be land
banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.
790 Humphries Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta
(Census Tract 57). This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to
be land banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/50# of housing units 0 6

0 0/50 0/0 0/50# of Households benefitting 0 0

903 Smith Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta (Census
Tract 57). This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to be land
banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.
1135 Garibaldi Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta
(Census Tract 63). This property will be submitted to the Fulton County/ City of Atlanta Landbank Authority Board in January to
be land banked for approximately four (4) years. By the end of the reporting period, the NSP investment was $350.
995 Sims Street is a 3 bedroom, 1 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta (Census
Tract 63). The City has ordered and received the appraisal and environmental clearance for acquisition. This property is
scheduled to close in January.
1081 Sims Street is a 4 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta (Census
Tract 63). This property is scheduled to close in January.

>803 Humphries Street is a 3 bedroom, 2 bathroom single family house, located in the Pittsburgh Neighborhood of Atlanta
(Census Tract 57). This property is scheduled to close in January.

Activity Locations
Address City State Zip

NAAtlanta1076 Hubbard Street 30310

NAAtlanta806 Humphries Street 30310

NAAtlanta782 Welch Street 30310

NAAtlanta903 Smith Street 30310

NAAtlanta790 Humphries Street 30310

NAAtlanta1135 Garibaldi Street 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.105.220131844 (RDV)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/8# of housing units 0 0

0 0/4 0/4 0/8# of Households benefitting 0 0

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 80% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Edgewood Townhomes L.P. own vacant land in the Edgewood neighborhood of Atlanta (Census Tract 206). Edgewood
Townhomes, L.P.  will construct 100 multifamily rental units, of which 40 will be NSP assisted units. The NSP assited units will
be rented to eligible households below 50% of the Area Median Income. The Development Agreement between Edgewood
Townhones L.P. and the City of Atlanta is under-development and is scheduled to be executed in February 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$975,000.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$975,000.00

N/A

$0.00

$0.47

$416,115.00

$358,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.106.220131844 (ARD)

$215,100.00

$0.47

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$416,115.00

To Date

03/05/2009

$215,100.00

Expended CDBG DR Funds

Responsible Organization:

$358,450.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners, LLC (REAL)  has made twenty-six (26) offers and has acquired a total of five (5) properties (974
Violet Avenue, 984 Violet Avenue, 157 Little Street, 93 Little Street and 820 Martin Street. REAL has six (6) pending closings
(815 Martin Street, 141 South Avenue, 197 South Avenue, 200 South Avenue, 207 South Avenue and 214 South Avenue). All
of the REAL properties are located in the Summerhill neighborhood (Census Tract 55.01). The homes already acquired will be
sold to households of 120% of the Area Median Income (AMI).
974 Violet Avenue is a 3 bedroom, 2 bathroom home and rehabilitation construction commenced on this home December 30,
2009. The construction time period is approximately 35 to 40 days. Marketing efforts will not start on this house until the end of
January, after they have completed most of the scope of work. By the end of the reporting period, the NSP investment was
$59,750.
984 Violet Avenue is a 3 bedroom, 2 bathroom home that will also be fully renovated. The rehabilitation scope of work has been
submitted to the State Historic Preservation Office (SHPO) and we anticipate receiving clearance by the week of January 19,
2010. Rehabilitation construction is scheduled to take approximately 30 days. By the end of the reporting period, the NSP
investment was $70,350.
157 Little Street is a 3 bedroom, 2 ½ bathroom home. Construction began on this house on December 7 and was completed on
December 30, 2009.  REAL has already identified a homebuyer, who is presently being qualified. By the end of the reporting
period, the NSP investment was $64,750.
93 Little Street is a 3 bedroom, 2 ½ bathroom home. Rehabilitation construction commenced on this home December 30, 2009.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/15# of housing units 0 5

0 0/5 0/0 0/15# of Households benefitting 0 0

The construction time period is 30 days. Marketing will start on this house by the end of January, although REAL has a potential
buyer in place. By the end of the reporting period, the NSP investment was $78,250.
820 Martin Street is a 3 bedroom, 2 ½ bathroom home that was purchased on December 29, 2009. A Pre-Construction
Analysis is being conducted on the site and scope of work and we anticipate issuing the Notice to Proceed for the rehabilitation
construction by January 22, 2010. The construction timeline is approximately 30 days as well, and marketing efforts have
already begun on this house. By the end of the reporting period, the NSP investment was $85,350.

Activity Locations
Address City State Zip

NAAtlanta93 Little Street 30315

NAAtlanta974 Violet Avenue 30315

NAAtlanta984 Violet Avenue 30315

NAAtlanta820 Martin Street 30315

NAAtlanta157 Little Street 30315

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Mayweather Enterprises

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.107.220131844 (ARD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

0 0/8 0/0 0/8# of Households benefitting 0 0

Activity Description:

To acquire and rehabilitate a multifamily rental complex for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Mayweather Enterprises was awarded NSP funds to acquire and rehabilitate a 16-unit apartment complex in the South Atlanta
neighborhood of Atlanta (Census Tract 55.02). This property was in the foreclosure process, however the lender stopped
foreclosure proceedings. This project no longer qualifies for NSP funds and being is cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Mayweather EnterprisesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$750,000.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$750,000.00

N/A

$0.00

$0.00

$57,550.00

$55,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.108.220131844 (ARD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$57,550.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$55,050.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners, LLC (ARHP) Development Agreement was executed October 12, 2009.  Since project
commencement, ARHP has made twenty-one (21) offers, has been successful in acquiring two (2) properties (2926 Keats
Drive and 1234 Elizabeth Avenue) and has two (2) properties (979 Woodbourne  Drive and 1058 Oglethorpe Avenue) pending
acquisition.  ARHP&rsquos target area was expanded during this reporting period to include census tracts 40, 65 and 66.01 to
allow ARHP to be more successful in reaching its program goals and efficiently manage properties acquired.

>2926 Keats Drive is a 3 bedroom, 2 bathroom single family house located in the Peyton Forest Neighborhood of Atlanta
(Census Tract 81.02). The rehabilitation scope of work was under development by ARHP during the reporting period and
rehabilitation is expected to be underway by late January. By the end of the reporting period, the NSP investment was $36,350.
1234 Elizabeth Avenue is a 3 bedroom, 1 bathroom single family house located in the Venetian Hills Neighborhood of Atlanta
(Census Tract 80). The final rehabilitation scope of work was under development by ARHP during the reporting period and will
be submitted for a Section 106 Clearance for rehabilitation to the State Historic Preservation Office (SHPO) late January. By
the end of the reporting period, the NSP investment was $18,350.
979 Woodbourne Drive is a 2 bedroom, 1 bathroom single family house located in the Sylvan Hills Neighborhood of Atlanta
(Census Tract 66.01). The City will order the appraisal and environmental clearance to acquire this property early January.
ARHP is projected to close on this property in early February.
1058 Oglethorpe is a sixteen (16) unit multi-family apartment building comprised of 2 bedroom/1 bathroom units.  This property

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/36# of housing units 0 0

0 0/0 0/0 0/36# of Households benefitting 0 0

is located in the West End Neighborhood of Atlanta (Census Tract 42).  Pre-development due diligence is underway and ARHP
is projected to close on this property in late February.

Activity Locations
Address City State Zip

NAAtlanta1234 Elizabeth Avenue SW 30310

NAAtlanta2926 Keats Drive SW 30311

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$975,000.00

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$975,000.00

N/A

$0.00

$0.00

$74,750.00

$73,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.109.220131844 (ARD)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$74,750.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$73,700.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction Development Agreement was executed October 22, 2009.  Since project commencement, Colquitt
Construction has made six (6) offers, has been successful in acquiring two (2) properties (3812 Benjamin Court and 2444 Main
Street) and has three (3) properties (876 Plainville Place, 2454 Harvel Drive and 3779 Rockport Place) pending acquisition. 
Colquitt Construction&rsquos target area was expanded to include census tracts 87.02 and 83.01 to allow Colquitt Construction
to be more successful in reaching its program goals.

>3812 Benjamin Court is a 2 bedroom, 2 bathroom single family house located in the Fairburn Mays Neighborhood of Atlanta
(Census Tract 78.06).  The rehabilitation scope of work was under development by Colquitt Construction during the reporting
period and rehabilitation is expected to be underway by late January. By the end of the reporting period, the NSP investment
was $30,100.
2444 Main Street is a 5 bedroom, 4 bathroom single family house located in the Scotts Crossing Neighborhood of Atlanta
(Census Tract 87.02). The rehabilitation scope of work was under development by Colquitt Construction during the reporting
period and rehabilitation is expected to be underway by late January. By the end of the reporting period, the NSP investment
was $43,600.
876 Plainville Place is a 4 bedroom, 2 bathroom single family house located in the Wildwood Neighborhood of Atlanta (Census
Tract 78.06). The City has ordered the appraisal and environmental clearance to acquire this property. Colquitt Construction is
projected to close on this property in January.
2454 Harvel Drive is a 4 bedroom, 2.5 bathroom single family house located in the Harvel Homes Community Neighborhood of
Atlanta (Census Tract 83.01). The City will order the appraisal and environmental clearance to acquire this property early
January. Colquitt Construction is projected to close on this property in February.
3779 Rockport Place is a 5 bedroom, 2 bathroom single family house located in the Wisteria Gardens Neighborhood of Atlanta
(Census Tract 78.06). The City will order the appraisal and environmental clearance to acquire this property early January.
Colquitt Construction is projected to close on this property in January.

Activity Progress Narrative:

Colquitt Construction DBA Green House
Renovations

Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/15# of housing units 0 2

0 0/0 0/0 0/15# of Households benefitting 0 0

Activity Locations
Address City State Zip

NAAtlanta38312 Benjamin Court SW 30331

NAAtlanta2444 Main Street SW 30331

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$700,000.00

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$700,000.00

N/A

$0.00

$0.00

$168,780.00

$108,875.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.110.220131844 (ARD)

$31,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$168,780.00

To Date

03/05/2009

$31,000.00

Expended CDBG DR Funds

Responsible Organization:

$108,875.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of housing units 0 3

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate, LLC (Pohl) Development Agreement was executed September 28, 2009. Since project commencement, Pohl
has made thirteen (13) offers, has been successful in acquiring two (2) properties (970 Beckwith Street and 483 Holderness
Street) and has two (2) properties (974 Mathews Street and 154 Milton Street) pending acquisition.  Pohl&rsquos target area
was expanded to include census tracts 65 and 58 to allow Pohl to be more successful in reaching its program goals.
970 Beckwith is a 3 bedroom, 2 bathroom single family house located in the Ashview Heights Neighborhood of Atlanta (Census
Tract 39).  The rehabilitation scope of work has been submitted for a Section 106 Clearance for rehabilitation to the State
Historic Preservation Office (SHPO).  Rehabilitation is expected to begin late January. By the end of the reporting period, the
NSP investment was $ 31,350.
483 Holderness Street is a two-unit single family house with 3 bedroom, 2.5 bathroom in each unit located in the West End
Neighborhood of Atlanta (Census Tract 41). The Notice to Proceed for rehabilitation was issued in December and rehabilitation
is expected to be complete by the end of January. By the end of the reporting period, the NSP investment was $77,525.
974 Mathews Street is a 3 bedroom, 2 bathroom single family house located in the West End Neighborhood of Atlanta (Census
Tract 42). The City has ordered the appraisal and environmental clearance to acquire this property. Pohl is projected to close
on this property in January.
154 Milton Street is a 3 bedroom, 1 bathroom single family house located in the Atlanta University Center Neighborhood of
Atlanta (Census Tract 38). The City will order the appraisal and environmental clearance to acquire this property early January.
Pohl is projected to close on this property in January.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Activity Locations
Address City State Zip

NAAtlanta970 Beckwith St 30314

NAAtlanta483 Holderness St Unit A 30310

NAAtlanta483 Holderness St Unit B 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$635,000.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$635,000.00

N/A

$0.00

$0.00

$40,433.47

$27,462.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.111.220131844 (ARD)

$26,883.47

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$40,433.47

To Date

03/05/2009

$26,883.47

Expended CDBG DR Funds

Responsible Organization:

$27,462.47

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/8# of housing units 0 1

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell foreclosed and vacant single family homes for households at or below 120%
of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) has made five (5) offers, has been successful in acquiring one (1)
property (996 Beckwith Street) and has one (1) property (1501 Stokes Avenue) pending acquisition.

>996 Beckwith is a 3 bedroom, 2 bathroom single family house located in the Ashview Heights Neighborhood of Atlanta
(Census Tract 39).  The rehabilitation scope of work has been submitted for a Section 106 Clearance for rehabilitation to the
State Historic Preservation Office (SHPO).  Rehabilitation is expected to begin late January. By the end of the reporting period,
the NSP investment was $27,462.41.

>1501 Stokes Avenue is a 6 bedroom, 3 bathroom single family house located in the Westview Neighborhood of Atlanta
(Census Tract 60). The City has ordered the appraisal and environmental clearance to acquire this property. UCDC is projected
to close on this property in January.

Activity Progress Narrative:

University Community Development Corporation
(ARD)

Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



Activity Locations
Address City State Zip

NAAtlanta996 Beckwith Street SW 30314

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,065,000.00

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$1,065,000.00

N/A

$0.00

$0.00

$86,892.39

$84,737.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.112.220131844 (ARD)

$82,488.86

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$86,892.39

To Date

03/05/2009

$82,488.86

Expended CDBG DR Funds

Responsible Organization:

$84,737.39

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Achor Center, Inc. (Achor) has made eight (8) offers to acquire foreclosed properties, has been successful in acquiring 2
properties (715 Florence Place and 1125 Jones Avenue), and had one (1) additional properties (340 Holly Street) pending
acquisition.  Achor will provide supportive housing services to some of their transitional clients that are anticipated to occupy
these units.
715 Florence Place is a 5 bedroom, 3 bathroom, single-family house located in the Grove Park Neighborhood of Atlanta
(Census Tract 85) that will be rented to a household below 50% of the Area Median Income (AMI). The scope of work for
rehabilitation has been developed however Section 106 Clearance for rehabilitation is still under review with the State Historic
Preservation Office (SHPO). Clearance is expected mid January with construction commencing in February. By the end of the
reporting period, the NSP investment was $36,249.53.
1125 Jones Avenue is a duplex with 3 bedrooms and2 bathrooms within each unit, also located in the Grove Park
Neighborhood of Atlanta (Census Tract 85) that will be rented to two (2) households below 50% AMI. A pre-construction
conference was held on December 28, 2009, however the Notice to Proceed (NTP) has not been issued, pending
Achor&rsquos revision to the scope of work and cost estimate. The City anticipates issuing the NTP on rehabilitation mid
January 2010 with construction commencing late January. By the end of the reporting period, the NSP investment was
$48,137.86.
340 Holly Street is a 12-unit apartment complex located in the Hunter Hills Neighborhood of Atlanta (Census Tract 84) that will
also be rented to households below 50% AMI. The City has ordered and received the appraisal and environmental clearance to
acquire this property and Achor has developed a preliminary scope of work. Achor is projected to close on this property in
January.

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition



0 0/0 0/0 3/15# of housing units 0 3

0 0/15 0/0 0/15# of Households benefitting 0 0

Activity Locations
Address City State Zip

NAAtlanta1125 Jones Avenue Unit B 30318

NAAtlanta715 Florence Place 30318

NAAtlanta1125 Jones Avenue Unit A 30318

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$159,474.00

NSP Only - LMMI COA, Bureau of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$159,474.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.113.220131844 (DEM)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$1,000.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/4 0/8 0/16# of Households benefitting 0 0

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

The Bureau of Code Enforcement (BOC) has identified four (4) blighted properties (160 Vanira Avenue, 166 Vanira Avenue,
176 Vanira Avenue, and 671 Florence Avenue) for NSP demolition program. All of the units were presented before the In-Rem
Board and have been approved for demolition.
>
>160 Vanira Avenue, 166 Vanira Avenue, and 176 Vanira Avenue are located in the Peoplestown Neighborhood of Atlanta
(Census Tract 55.01). The asbestos abatement survey has been completed and the demolition contractor has been selected.
These properties are located less than ¼ mile from two NSP units (974 Violet Avenue and 984 Violet Avenue) and are
scheduled to be demolished 1st quarter 2010.
>
>671 Florence Avenue is located in the Grove Park Neighborhood of Atlanta (Census Tract 85). This property is located less
than ¼ mile from one (1) NSP unit (715 Florence Avenue) and is scheduled to be demolished 1st quarter 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$375,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$375,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.114.220131844 (LBA)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/15# of housing units 0 6

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton County/City of Atlanta Land Bank Authority (LBA) sub-recipient agreement was executed on December 22, 2009.
The LBA took title to six (6) NSP properties, acquired by Partnership for the Preservation of Pittsburgh (PPoP), for the purpose
of land banking. All properties will be land banked for approximately four (4) while PPoP completes the Pittsburgh Master Plan
and Market Feasibility/Demand Analysis.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking



Activity Locations
Address City State Zip

NAAtlanta903 Smith Street 30310

NAAtlanta782 Welch Street 30310

NAAtlanta806 Humphries Street 30310

NAAtlanta790 Humphries Street 30310

NAAtlanta1135 Garibaldi Street 30310

NAAtlanta1076 Hubbard Street 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$410,000.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$410,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210408.115.220131844 (FIN)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of housing units 0 0

0 0/0 0/0 0/20# of Households benefitting 0 0

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

 

The Urban Residential Finance Authority (URFA) launched the NSP Homebuyer Assistance program on October 6th. URFA
conducted an Affordable Home Advantage Training Session on October 14, in which thirty-two (32) Lenders attended and
conducted an Affordable Home Advantage Training Session on October 15, in which thirty-three (33) Realtors attended. URFA
has experienced some recent challenges in Lender&rsquos willingness to utilize the NSP Homebuyer Assistance Loan
program. URFA has recently had  Lenders opt to not utilize NSP assistance in loan closings expressing hesitation in using the
City&rsquos NSP Assistance Program due to problems they&rsquove experienced nationally with other&rsquos NSP
Assistance Programs (i.e. cost prohibitive) and that it has been a nightmare dealing with REO banks that have unreasonable
requirements. URFA and the City are currently reaching out to Lenders and other municipalities in the Atlanta metro area to
obtain guidance and direction on how to gain support and utilization of the NSP homebuyer assistance program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,231,608.00

N/A COA, Bureau of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

N/A

$0.00

$0.00

$119,209.81

$93,145.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

25210409.101.220131844 (ADM)

$78,525.06

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$117,209.81

To Date

03/05/2009

$78,525.06

Expended CDBG DR Funds

Responsible Organization:

$93,145.47

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

